

August 8, 1979

New Control Order on Reed Ltd.

Differences Between SRDC Recommendations, MOE Notices of Intent and Reed Paper Proposals

	<u>Reed Proposed Deadline</u>	<u>Jan. 31/79 MOE Notice</u>	<u>Aug. 3/79 MOE Notice</u>	<u>SRDC Recommended Deadlines</u>
<u>I PRIMARY TREATMENT</u>				
- Control of Wastewater Effluent (to meet target of 50 milligrams of suspended solids per litre - facilities under construction pursuant to certificate Jan. 10/77)				Primary Clarifier
- construction and installation	Dec. 31/79	Sept. 15/80	Sept. 15/80	Dec. 31/80
- in operation		Dec. 31/80	Dec. 31/80	June 1/81
- report on performance		Aug. 31/81	Aug. 31/81	
<u>Internal Spill Control</u>				
- report on installations required		Dec. 31/79	Dec. 31/80	
- application for certificate		Aug. 31/80	Dec. 31/80	
- installation & in operation	Dec. 31/82	Dec. 31/81	Dec. 31/82	Dec. 31/81*
<u>Black Liquor Oxidization</u>				
- application for certificate		Nov. 15/79	Aug. 31/81	Not dealt with by
- construction & installation	Dec. 31/82	Dec. 31/80	Sept. 30/82	Committee
- in operation		Mar. 31/81	Dec. 31/82	
<u>Facilities for Thermal Oxidization of Non-Condensable gases from condensate stripper</u>				
- application for certificate		Nov. 7/79	Nov. 7/79	
- installation completed	Dec. 31/80	Sept. 15/80	Sept. 15/80	Dec. 31/81
- in operation		Dec. 31/80	Dec. 31/80	
<u>Facilities for Thermal Oxidization of Evaporator Non-Condensable Gases, Digester Blow Gases, Digester Relief Gases and a Scrubber System for Tall Oil Reactor Air Emissions</u>				
- application for certificate		Dec. 31/79	Dec. 31/80	Not dealt with by
- installation and operation	Dec. 31/83	Dec. 31/80	Dec. 31/81	Committee

Continued....